



COMMISSION ON HIGHER EDUCATION

APPROVAL PROCESS FOR BUDGET INCREASES AND SCOPE REVISION FOR PERMANENT IMPROVEMENT PROJECTS



In general, project budget decreases, changes in source of funds, project name changes, and closing or canceling projects can be approved by CHE staff. The staff reserves the right to take such requests before the Committee and Commission if deemed necessary and appropriate. Once requests are approved, the project is forwarded to the Capital Budgeting Unit of the Office of State Budget of the Budget & Control Board.

State Govt. Permanent Improvement Projects- Approval Process



"Establish" 2-47-50: ...any proposal to finance all or any part of a project using any funds not previously authorized specifically for the project by the General Assembly, shall be referred to the Committee for its review prior to any final action by the Board.

CIB's 2-47-35: No project authorized in whole or in part for capital improvement bond funding...may be implemented until funds can be made available and until JBRC, in consultation with the Board, establishes priorities for funding of the projects

CPIP 2-47-55: State agencies responsible for providing and maintaining facilities must submit Comprehensive Permanent Improvement Plan (CPIP) to JBRC and B&C Bd. of anticipated and proposed projects for next 5 years...

Higher Ed. 2-47-40: All institutions of higher learning shall submit permanent improvement project proposal and justification statements to the Board through the CHE which shall forward all such statements... together with its' comments and recommendations